METRO ROXAS WATER DISTRICT

MRWD Building, Kilometer 1, Roxas City

Expansion Programs for 2017

AREAS: ROXAS CITY, IVISAN AND PANITAN

PROJECT DESCRIPTION	PIPE SIZE	Actual Length	Date started	Data Fluida ad	Project Cost	
(Note: Distribution Line Extension and Upgrading)	PIPE SIZE	(Linear Mtr.)		Date Finished		
1. From Lanot Highway to Sitio Mangga, Lanot Roxas City	50mmØ	234.00	January 3, 2017	February 5, 2017 .	Php	157,909.50
2. From Banica Road to Banica H.O.A., Brgy. Banica, Roxas City	50mmØ	438.00	February 26, 2017	April 2, 2017	Php	214,069.50
Total					Php	371,979.00

Prepared By:

ENGR. RIANN B. BRILLO

Supervising Engineer - A

Construction and Maintenance Division

Recommending Approval:

ENGR. LIZALYN B. BAYLON

Division Manager B

Construction and Maintenance Division

Approved By:

ENGR. GONZALO GLEN B. DELGADO

General Manager

METRO ROXAS WATER DISTRICT

MRWD Building, Kilometer 1, Roxas City

Expansion Programs for 2017

AREAS: ROXAS CITY, IVISAN AND PANITAN

PROJECT DESCRIPTION (Note: Distribution Line Extension and Upgrading) 1. From Milibili Highway, to Sitio Pagutok, Brgy. Milibili, Roxas City	PIPE SIZE	(Linear Mtr.)	- Date started	Date Finished April 23, 2017	1	
					Project Cost	
					Php	231,580.35
2. From New Road Highway, to Side Road, New Road, Nongpong, Roxas City	50mmØ		May 1, 2017	May 27, 2017	Php	143,394.30
3. From Dayao Highway to Isla Bonita, Tanque, Roxas City	50mmØ	372.00	May 22, 2017	June 24, 2017	Php	222 344 10
4. From Banica Highway to Sunshine Back HOA, Banica, Roxas City	50mmØ		June 26, 2017	-	THE RESERVE OF THE PERSON NAMED IN	223,244.10
5. From Calitan Highway going to Bago, Panay Capiz	150mmØ		THE RESERVE OF THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN	August 26, 2017	Php	284,904.00
6. From Rizal Highway to Jumbo Bridge, Brgy. Rizal, Roxas City			April 24, 2017	On- going	Php	1,301,129.66
7. From Guadalupe Milibili to Guadalupe Extension, Brgy. Milibil, Roxas City	50mmØ		August 7, 2017	On- going	Php	187,799.05
8. From Bolo Highway to Citic Discount But By Brigg, Millibil, Roxas City	50mmØ		August 29, 2017	On-going	Php	262,766.70
8. From Bolo Highway to Sitio Pinaypayan, Bolo, Roxas City	50mmØ				Php	231,112.00
9. From Milibili Highway to J. Barroa, Milibili, Roxas City	50mmØ				Php	143,025.40
10. From Dinginan Highway to Marcos Fuentes, Dinginan, Roxas City	50mmØ			 	The second second	
11. From Panitan Highway to Tabuc Sur, Panitan, Capiz	50mmØ				Php	206,052.00
12. From Intampilan to Sitio Sapid, Intampilan, Panitan, Capiz					Php	129,829.00
13. From Liong Highway to Sitio Takas, Liong, Roxas City	50mmØ				Php	269,208.80
Total	75mmØ				Php	375,677.40
			CONTRACTOR DE LA PROPERTICIONE		Php	3,989,722.76

Prepared By:

ENGR. RIANN B. BRILLO

Supervising Engineer - A

Construction and Maintenance Division

Recommending Approval:

Division Manager B

ENGR. VINCENT I. VILLASIS

ENGR. GONZALO GLEN B. DELGADO

General Manager

Approved By:

Construction and Maintenance Division